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SHOPP Outputs Comments

4F550 SIS 089 SHOPP $3,700 $81 $1,560 Bridge Replacement 04/15/16 04/03/17 07/07/17 07/14/17 11/09/17 1 Bridge(s)

4F79U SHA 151 SHOPP $2,283 $70 $1,528 Pedestrian infrastructure and AC Overlay 12/11/15 04/18/17 07/05/17 08/01/17 01/26/18 21 Structure(s)

4E020 SHA 299 SHOPP $6,900 $238 $1,946

Pulverize pavement and shoulder 

widening. 10/02/15 12/27/16 07/07/17 08/18/17 01/10/18 6 Lane Miles

4E680 SIS 097 SHOPP $2,100 $12 $1,180 Rehabilitate Water and Sewer Systems 05/26/16 03/01/17 05/25/17 09/01/17 02/22/18 1 Location(s)

4G250 TRI 003 SHOPP $1,800 $126 $1,410 Drainage Improvements 07/15/16 03/09/17 08/10/17 09/15/17 02/05/18 2.3 Acres Treated/Pollutant

4F77U MOD 299 SHOPP $15,950 $375 $3,261
Bridge Replacement and Roadway 

Rehabilitation
07/29/16 06/09/17 10/06/17 10/30/17 03/16/18 18.7 Lane Miles

4G520 SHA 005 SHOPP $9,300 $345 $1,766 Bridge Deck Maintenance 12/16/16 06/28/17 10/08/17 12/12/17 07/09/18 1 Bridge(s)

0H110 TEH 036 SHOPP $2,150 $344 $1,654 Curve Improvement 10/31/16 09/01/17 12/04/17 01/04/18 05/29/18 14 Collisions Reduced

4F510 SHA 005 SHOPP $5,600 $780 $2,600 Collision Severity Reduction 10/28/16 09/15/17 12/15/17 02/02/18 08/10/18 402 Collisions Reduced

4F540 SIS 005 SHOPP $8,600 $68 $2,110 Bridge Replacement - Southbound Only 12/04/15 11/01/17 11/01/17 02/20/18 08/14/18 1 Bridge(s)

0H630 LAS 139 SHOPP $3,548 $45 $1,350 Curve Improvement 12/22/16 10/13/17 02/16/18 03/02/18 08/07/18 20 Collisions Reduced

4F860 TRI 036 SHOPP $5,300 $110 $3,125 Curve Improvement 10/31/16 11/20/17 02/09/18 03/12/18 07/10/18 18 Collisions Reduced

Y 4G570 SHA 005 SHOPP $2,146 $13 $900

Worker Safety - Relocate Roadside 

Facilities 06/16/17 12/26/17 02/09/18 03/13/18 07/31/18 24 Location(s)

4F780 VAR VAR SHOPP $7,400 $296 $2,600 Improve chain control areas. 09/26/16 09/15/17 02/02/18 03/15/18 08/03/18 17 Location(s)

4G420 SHA 273 SHOPP $8,520 $233 $2,480 Pavement Rehabilitation 12/12/16 11/17/17 02/16/18 03/16/18 07/27/18 20.6 Lane Miles

Y 3E740 SHA 299 SHOPP $14,310 $15 $3,410 Pavement Preservation 10/01/17 12/26/17 02/16/18 03/20/18 08/14/18 6.6 Lane Miles

4F200 SHA 044 SHOPP $5,180 $484 $2,916 Bridge Replacement 07/29/16 10/20/17 02/23/18 03/23/18 08/10/18 1 Bridge(s)
Possible Right-of-Way 

condemnation.

4C150 SIS 096 SHOPP $1,679 $200 $2,140 Replace or Rehabilitate Drainage Systems 05/04/17 10/13/17 03/09/18 04/06/18 08/17/18 28 Drainage System(s)

0H450 PLU 070 SHOPP $1,964 $168 $1,380 Curve Improvement 12/14/16 02/15/18 05/09/18 05/23/18 10/18/18 20 Collisions Reduced
Anticipate Right-of-Way 

condemnation.

2E480 SIS VAR SHOPP $15,300 $440 $4,580 Bridge Replacement 11/21/16 12/22/17 05/11/18 05/31/18 11/13/18 1 Bridge(s)

4F210 MOD 299 SHOPP $5,600 $131 $3,496 Bridge Replacement 03/02/17 12/01/17 05/11/18 06/22/18 10/31/18 2 Bridge(s)

FIRST QUARTER - July 1, 2017 to September 30, 2017

SECOND QUARTER - October 1, 2017 to December 31, 2017

THIRD QUARTER - January 1, 2018 to March 31, 2018

FOURTH QUARTER - April 1, 2018 to June 30, 2018
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